
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 02/20/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14545-13-000-0

Estimate Summary By Project

Estimate Number: 0007

05/16/2014

Contract Location: Time Allowed:

SR 119 @THE BULLOCH COUNTY LINE TO SR 21 BU (LAURAL ST)

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

04/19/2013

05/03/2013

06/03/2013

06/05/2013

07/22/2013

03/01/2014

00/00/0000

300 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 90.00

270 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,676,879.84

$1,541,675.84

$45,407.93

91.43%

Counties:

Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004397      $1,676,879.84 $1,541,675.84 $45,407.93 97.29% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 02/20/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14545-13-000-0

Estimate Summary By Project

Estimate Number: 0007

05/16/2014

Project Number: M004397      SR 119 - MILLING, PLMX RESF

 

M004397                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,226,581.06 $1,305,177.53 ($78,596.47)

Non-Participating $306,645.26 $326,294.38 ($19,649.12)

Total Earnings $1,533,226.32 $1,631,471.91 ($98,245.59)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,533,226.32 $1,631,471.91 ($98,245.59)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $98,245.59 $0.00 $98,245.59

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,631,471.91 $1,631,471.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 02/20/2014

to 05/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14545-13-000-0

Estimate Summary By Project

Estimate Number: 0007

05/16/2014

Project Number M004397      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  116.000 117.000

EWAYS 70.000 .000

 

 

117.000 $.00 $8,190.00

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  15,852.000 16,614.350

MATL & H LIME 73.000 -1,345.830

 

 

15,268.520 $-98,245.59 $1,114,601.96

0037 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 861.160

MATL & H LIME 65.700 .000

10% Pay Penalty for 861.16 tons Lot #11 8-21-13

                                                            

861.160 $.00 $56,578.21

0060 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  200.000 241.000

 44.000 .000

 

 

241.000 $.00 $10,604.00

0095 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  8.000 8.800

 1330.000 .000

 

 

8.800 $.00 $11,704.00

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,200.000 2,361.111

 3.000 .000

 

 

2,361.111 $.00 $7,083.33

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  832.000 1,200.000

 2.500 .000

 

 

1,200.000 $.00 $3,000.00

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  144.000 170.000

 2.500 .000

 

 

170.000 $.00 $425.00

Category Amount: $-98,245.59 $1,212,186.50

Project Total Amount: ($98,245.59) $1,533,226.32


